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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward and Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid-Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp,, Charlotte, NC 

 

Work Performed: October                  0% 

 

 

Time Elapsed 81.5% 

 

 

Work Completed 85.5%                

 

 

 

 Contractor Earnings: October  $0.00 

 

 

Previous $17,404,823.21 

 

 

Total to Date $17,404,823.21 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Manage:  Larry Bowman, MPCO-240 

 

No invoice was received this period.  

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Michael E. Manlick, MPCO-313; Art 

Carvajal,  LC-6550 

 

Number of Contractor Employees:  12 

 

Work performed:  

 

Andritz mobilized the first week of this month, initially with the Site Manager, an electrician, 

and the necessary mobile equipment.  Lock-Out/Tag-Out and a Pre-Construction Safety Meeting 

were performed prior to the start of work. 

 

The stator access platform was re-decked with plywood and installed.  Rotor Pole shipping boxes 

were retrieved from storage, cleaned and repaired, and made ready for packing. 

 

Measurements were taken within the air housing of Unit 2 in preparation for replacing the non-

segregated 13.8 kV bus.  Controls were placed, and measurements taken on the stator housing 

and rotor. 

 

Asbestos samples were taken within the stator core.  Bus and fan retainer hardware was removed 

from the rotor.  The bus rings and fans were removed from the rotor and stored. 
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Rotor poles were marked, identified, and oriented with the rotor.  The soldered rotor pole 

connecting tabs were unsoldered and/or cut to free each of the poles.  The crew began working to 

remove the steel wedges from behind each of the rotor poles.  Wedge removal was slow and only 

a few poles have been removed. 

 

IRS Environmental constructed a containment structure.  They cut ties, completed wedge 

removal, and cut coil leads on the stator windings.  The crew then began removing the coils and 

preparing them for shipping off site.  

 

A face-to-face meeting was held on October 28, attended by CCAO, Reclamation, and Andritz 

management personnel.  This meeting addressed contract issues that occurred during the rewind 

work on Unit 1 and Unit 2, in hopes of establishing better communication and procedures for the 

rewind work on Unit 3. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: October                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contractor Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 

 

 

 



 

6 
 

Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: October 

beptember 

                    4.2% 

 

 

Time Elapsed 100% 

 

% 
 

 

Work Completed 96.0%                

 

 

 

 Contractor Earnings: October $64,294.67  

 Previous $1,419,965.53 

 

 

Total to Date $1,484,260.20 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Manager:  Amber Pierce, MPCO-205 

 

Invoice No. 11 was processed this period for work performed May through September, 2014. 

 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014.  The Warranty of Construction will end April 28, 

2015. 

 

Final As-Built RSNs and the installation work for two steel door frames remain on the punch list. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contractor Employees:  0 

 

No work was performed during this period. 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: October                      0% 

 

 

Time Elapsed 47.9% 

 

 

Work Completed 31.6%                

 

 

 

 Contractor Earnings: October $2,092,170.60  

 Previous $12,449,484.33 

 

 

Total to Date $14,541,654.93 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

Invoice 12 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through September 20, 2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representatives:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gustavo 

Aguilera, MPCO-337; Arnold Moseby, MPCO-327; Bill Linder MPCO-212 

 

Number of Contractor Employees:  78 

 

Work Performed: 

Excavation Activities: 

Granite completed excavating shell material from existing embankment and stripping the 

foundation between stations 455+00 and 462+00.  Reclamation approved the foundation for fill 

placement. 

 

Embankment Backfill Activities: 

Between stations 434+00 and 454+00, Granite Construction completed constructing the chimney 

and embankment from elevation 392 feet to elevation 414 feet.  

 

Between stations 416+00 and 430+00, Granite Construction completed constructing the chimney 

and embankment from elevation 425feet to elevation 436feet. 
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Commercial Material: 

Granite Construction continued hauling in commercial sand from the Bradshaw Plant, Triangle 

Plant, and Teichert Plant.  Coarse filter was hauled from the Bradshaw Plant.  The Bradshaw 

coarse filter was brought in to supplement the chimney production as Fisher sometimes ran out 

of coarse filter.  

 

Toe Drain Activities: 

Granite Construction excavated and completed fine and coarse filter backfill in the Type A toe 

drain between stations 455+50 and 458+00.  Suulutaaq installed 244 linear feet of 24-inch 

perforated pipe in this section. 

 

Granite Construction completed excavating Type B toe drain between stations 458+00 and 

460+24, and started backfilling with fine filter material this period. 

 

Stockpile Processing Activities: 

Fisher Industries continued its operation at the primary processing plant to produce wash-plant 

feed (1-1/4-inch minus), Zone A (6-inch minus), Zone B material (1-1/4-inch minus), and riprap 

(10-inch to 18-inch).  

 

Fisher Industries continued processing and washing fine filter (ASTM C33 sand) and coarse 

filter material (ASTM 57 rock) at the wash-plant this month. The onsite processed fine filter was 

blended with the commercial sand at a 50/50 ratio to produce suitable filter material for critical 

chimney zones.  The onsite processed sand was utilized on downstream chimney sections. 

 

Instrumentation:  

Suulutaaq Inc. continued extending the eight six-inch pipe casings to an elevation of 420 feet at 

the key-blocks. 

 

Suulutaaq started raising piezometer casings from elevation 413feet. 

 

Water Pollution Control/ Stormwater Pollution Prevention Plan (SWPPP): 

Suulutaaq applied hydro-mulch/seed, bonded fiber matrix, straw and tackifier on 6-acres of 

exposed areas.   
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Mormon Island Auxiliary Dam Overlay 

Overall view of MIAD Overlay to elevation 415 feet 
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Contract No. R13PC20159 

Specification No. 20-C0819 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

 

Work Performed: October 

beptember 

                    0.0% 

 

 

Time Elapsed 63.1% 

 

 

Work Completed 67.0% 

%                
 

 

 

 

Contractor Earnings: October $0.00  

 Previous $601,195.00 

 
 

 

Total to Date $601,195.00 

 
 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

Invoice 4 was received this period.  It was not for work done this period, but for work done 

through August 31, 2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contractor Employees:  0 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contractor has completed all work except the 

Putah Canyon water distribution system.  Contract completion date was changed from September 

3, 2014 to May 15, 2015 by Modification 0007. 
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Contract No. R14PC00082 

Specification No. None 

Lake Berryessa Putah Canyon Drinking Water Well – Lake Berryessa, Solano Project, California  

Piedmont Environmental Sciences, Inc., Morrisville, NC 

 

Work Performed: October 

beptember 

                    0.0% 

 

 

Time Elapsed 27.8% 

 

 

Work Completed 0.0% 

%                
 

 

 

 

Contractor Earnings: October $0.00  

 Previous $0.00 

 
 

 

Total to Date $0.00 

 
   

 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

No Invoice was received in the month of October. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contractor Employees:  0 

 

Work Performed: 

The contractor was issued NTP on September 10, 2014.  Contractor plans to start onsite work in 

January of 2015.  
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Contract No. R14PC00125 

Specification No.: None 

Folsom Temporary Pump Station – American River Division, Central Valley Project, California  

Contractor Services Group, West Sacramento, CA 

 

Work Performed October                                                                        0.0% 

 Time Elapsed                             15.5% 

 Work Completed                                 0.0% 

 

Contractor Earnings October                                                             $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  Jesse Castro, CCO-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

This contract was awarded on September 19, 2014 in the amount of $1,816,216.00. 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  
 

Safety:   

No safety infractions were observed this period.    

 

Environmental:    

No issues to report this period.  

 

Weather:  

The weather during this period was clear and sunny with no rain.   

 

Work Activities: 

Contractor Services Group has not performed any work on site this period.   
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Contract No. R14PC00136 

Specification No. None  

Folsom Dam Civil Maintenance Shops – Building Demolition – American River Division, 

Central Valley Project, California  

Sapper West, Sacramento, CA 

 

Work Performed October                                                                          0.0% 

 Time Elapsed                             17.1% 

 Work Completed                                 0.0% 

 

Contractor Earnings October                                                              $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  David Nguyen, CCO-600 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

Notice to Proceed was hand delivered to the contractor at the Post-Award conference held on 

October 21, 2014. 

No invoice received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-3015 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  
 

Safety:   

During this period no safety infractions were observed.    

 

Environmental:    

No issues to report this period.  

 

Weather:  

The weather during this period was clear and sunny with no rain.   

 

Work Activities: 

Sapper West did not performed any work on site this period.   
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Contract No. R14PX01080 

Specification No. None  

Folsom Hydraulic Cylinder Repair – American River Division, Central Valley Project, 

California  

Contractor Services Group, West Sacramento, CA 

 

Work Performed October                                                                        0.0% 

 Time Elapsed                             31.6% 

 Work Completed                                 0.0% 

 

Contractor Earnings October                                                             $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  Jesse Castro, CCO-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Safety:   

No safety infractions were observed this period.    

 

Environmental:    

No issues to report this period.  

 

Work Activities: 

Contractor Services Group has not performed any work on site this period.   
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KBAO 
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Contract No. R14PC00138 

Specification No. None 

Pivot Gate System, Klamath Basin Area Office. Oregon 

Nomlaki Technologies, LLC, Marysville, CA 

 

Work Performed: October           0% 

 

 

Time Elapsed 0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: October $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 

 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 

 

Contract was awarded September 19, 2014, in the amount of $249,468.47. 

Conducted Post Award Conference October 2, 2014. 

Reviewed and processed submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333 

 

Number of Contractor Employees:  0 

No on-site work was performed in October 2014. 
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed October                                                         0% 

 Time Elapsed                            100% 

 Work Completed                              64.2% 

 

Contractor Earnings October                                                                                 $0 

 Previous                                        $103,335.00 

 Total to Date                                       $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining work for the contractor to perform is to provide revised as-built drawings, which 

will be done after the repairs described below are made (if they are made by the contractor since 

the Government is considering making repairs and considering the contract completed).     

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contractor Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  September                                                         0% 

  Time Elapsed                                       49.9% 

  Work Completed                               1.3% 

 

Contractor Earnings  September                                                                            $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0 

 

Worked Performed:   

The contractor performed no work this period.  The previously recorded bulkhead measurements 

will be given to the bulkhead fabricator. 
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Contract No. R14PC00083 

Specification No. 20-C0823 

Marble Bluff Dam, Asphalt Pavement Rehabilitation – Stampede Division, Washoe Project, 

California  

Site Work Solutions, Inc, Redding CA 

 

Work Performed October                                                     0% 

 Time Elapsed                                76% 

 Work Completed                                   1% 

 

Contractor Earnings October                                                                     $0.00 

 Previous                                               $1,381.00 

 Total to Date                                              $1,381.00 

 

Area Office Project Management 

Project Manager:  Scott Schoenfeld, LO-410 

 

 

Office Engineering 

Contract Manager:  Amber Pierce, MPCO-205 

 

No invoice was received during this period and no work was performed on site during this 

period. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contractor Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work will occur once required submittals are 

approved. 
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Contract No. F13PC00307 

Specification No. None 

Derby Diversion Dam Slide Gates Rehabilitation – Nevada  

Walker River Construction, Inc., Schurz, NV 

 

Work Performed October                                                          0% 

 Time Elapsed                            40.3% 

 Work Completed                                    0% 

 

Contractor Earnings October                                                                                 $0 

 Previous                                                         $0 

 Total to Date                                               $0 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contractor Employees:  5 

 

Worked Performed:   

Walker River Construction was on site for one day this period, October 16 to remove the existing 

contractor-furnished bulkheads, and replace them with the taller, Government-furnished 

bulkheads before this winter’s increased river flows. 

 

Due to the limitations on the size of crane that can be staged onsite and the distance the crane 

had to reach to pick the larger bulkheads, torch cutting was approved by Reclamation to allow 

the plates to be trimmed to a manageable weight. 

 

The contractor’s bulkheads were removed and the larger, Government-furnished bulkheads were 

installed against the piers of Gates 10 and 11.  Retainer plates were anchored to the piers to hold 

the bulkheads in place. 

 

The crew completed bulkhead installation, and then, in accordance with the specification, cut the 

existing stem of Gate 11. 
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Gate 11’s gear head with half the stem was set on to the operator housing, and the gear head for 

Gate 10 was stored in the telemetry building onsite.  The remaining stem pieces were stored on 

top of the dam.  The four original, unusable gate leaves were returned to the site and off-loaded 

at a location approved by Reclamation personnel. 

 

The Special Work Permit was closed and the lockout/tagout lifted.  Reclamation’s engineer then 

re-energized the circuits controlling the gate operators. 

 

The crew finished cleaning up the site and left.  They do not plan to return until further direction 

from the contracting officer. 

 

 
Derby Diversion Dam Slide Gates Rehabilitation 

The 8x10 bulkhead is lowered into position across the piers at Gate 10 
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NCAO 
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewind – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp,, Charlotte, NC 

 

Work Performed: October               0% 

 

 

Time Elapsed 87.2% 

 

 

Work Completed 66.1% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Stephen Holmes, MPCO-320 

 

Number of Contractor Employees:  5 

 

Work performed:  

The contractor took air gap measurements, mixed old epoxy for disposal and constructed a work 

platform. 
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation – Trinity River Division, 

Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  October                                                        0.0% 

  Time Elapsed                                     100.0% 

  Work Completed                               0.0% 

 

Contractor Earnings  October                                                                      $0.00   

  Previous                                                                  $0.00 

  Total to Date                                                   $0.00 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

 No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Stephen Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contractor Employees:  11 

 

Work performed: 

Seal slurry was applied at the Judge Francis Carr powerplant. 



 

31 
 

Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: October 0.0% 

 

 

Time Elapsed 77.5% 

%  

 

Work Completed                 70.7% 

%  

 

 

 Contractor Earnings: October                 $0.00 

 

 

Previous                  $2,324,950.00 

 

 

Total to Date                  $2,324,950.00 

   

 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager:  Kevin Jacobs, MPCO-214 

 

No invoice was received during this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeffrey Kelly, MPCO-361 

 

Number of Contractor Employees:  18 

 

Work Performed: 

Handrail was installed at the siphon inlet structure. 

The fish bypass pipes at the settling basin were plugged and capped with concrete. 

One septic system was decommissioned. 

The drum screens at the Check 2 structure were demolished and removed from the site. 

The gantry crane at the Check 2 structure was demolished and removed from the site. 

The drum screens at the Stilling Basin were demolished and removed from the site. 

The double-wide office trailer was removed from the site. 

 

 

 



 

32 
 

Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contractor Employees:  0 

 

Work performed:   

The Contractor’s current activity consists of maintaining vegetation it planted in 2010.  

Work Performed: October                              0% 

 

 

Time Elapsed                          72.6% 

 

 

Work Completed                          85.6%                

 

 

 

 Contractor Earnings: October                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contractor Employees:  0 

 

Work performed: 

The contractor performed no work this period, but plans to return soon to perform weeding. 

 

Work Performed: October                              0% 

 

 

Time Elapsed                          45% 

 

 

Work Completed                          93.4%                

 

 

 

 Contractor Earnings: October                     $0 

 Previous                $4,492,850.60 

 

 

Total to Date                $4,492,850.60 
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Contract No. R14PC00066 

Specification No. None 

Red Bluff Well Enhancement – Sacramento Canals Unit, Sacramento River Division, Central 

Valley Project, California 

Alsco, Inc., Red Bluff, CA 

 

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeffrey Kelly, MPCO-361   

 

Number of Contractor Employees:  0 

 

Work performed:   

The contract was awarded July 16, 2014, and the contractor began work in September 2014, 

removing the old equipment from the well and doing a video inspection and cleaning.  No field 

work was performed in the month of October. 

  

Work Performed: October                              0% 

 

 

Time Elapsed                          58.5% 

 

 

Work Completed                          25.0%                

 

 

 

 Contractor Earnings: October                     $0 

 Previous                $0 

 

 

Total to Date                $0 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: October 

beptember 

                    1.25% 

 

 

Time Elapsed 81.1% 

 

 

Work Completed 28.4%                

 

 

 

 Contractor Earnings: October $167,912.50 

 Previous $3,639,914.08  

 

 

Total to Date $3,807,826.58 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Manager:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

Invoice No. 9 was processed on October 8, and paid in the month of October for work performed 

in the months of July through September, 2014. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contractor Employees:  8 

 

Work Performed: 

 

Removed the remaining existing UPS batteries from the site. 

Completed wiring for 125vDC system. 

Installed the three Current Limiting (Shunt) Reactors for building 11A. 

Installed the four new Control Boards in the control room and started running the cables into 

the control boards.  

Installed power feeder cables between new unit substation and building 11A, and connected 

power feeder cable to existing panel DCA for the new unit substation. 

Worked on the structural steel for the non-seg bus. 
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Tracy 13.8 Kv Switchgear/Breaker Replacement 

New Control Board installed in the control room 
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: October                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              95.19% 

 

 

 

 Contractor Earnings: October $0.00 

 Previous $21,912,469.81 

 

 

Total to Date $21,912,469.81 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Manager:  Casandra Arthur, MPCO-245 

 

No invoice was received during this time period.  

 

No modifications were executed during this time period.  

 

Field Engineering 

Project Engineer:  Christian Van Deusen, MPCO-345 

 

Number of Contractor Employees:  6 

 

Work performed:   

 

Observation of the first stage bioreactors indicated that the first stage bioreactor tanks appeared 

to be deforming.  To avoid potential safety problems, the equipment was shut down for 

evaluation.  Due to this, and other equipment issues, all equipment was shut down for further 

analysis and cleaning.  

 

Slayden Construction performed the following work: 

Cleaning and preserving equipment in preparation for shutdown.  

Removal of carbon from bioreactor tanks.  

Coordination with associated equipment manufacturers.  

Modification 0012 work.  

 

Water Dynamics continued to operate and maintain treatment systems, troubleshoot equipment 

issues, and collect water samples for analysis.   
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San Luis Demonstration Plant 

New Bollards around Fire Hydrants - Mod 12 work 

 

San Luis Demonstration Plant 

Cleaning Reverse Osmosis Tank 
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San Luis Demonstration Plant 

Material Removal from Bioreactor Tanks 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corp., San Rafael, CA 

 

Work Performed October                                                                       0.0% 

 Time Elapsed                           100.0% 

 Work Completed                                92.9% 

 

Contractor Earnings October                                                             $0.00 

 Previous                                       $4,147,929.35 

 Total to Date                           $4,147,929.35    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoice received this reporting period.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Safety:   

During this period no safety infractions were observed.    

 

Environmental:    

No issues to report this period.  

 

Weather:  

The weather during this period was clear and sunny with no rain.   

 

Work Activities: 

Valentine Corporation did not perform any work on site this period.  Intralox is currently 

redesigning the fish screen belting brush assembly and should be on site next month to install the 

brushes. 

 



 

43 
 

 

 

Regional 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: October           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 98%                

 

 

 

 Contractor Earnings: October $42,974.50 

 

 

Previous $266,711.00 

 

 

Total to Date $309,685.50 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 

 

PR for Final Mod was submitted to FBMS on August 4, 2014.  It remained unprocessed and was 

canceled at the end of FY14.  The PR was resubmitted for processing in October. 

Reviewed and processed final submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contractor Employees:  0 

No on-site work was performed in October 2014. 
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Contract No. R14PC00131 

North Fork Screens and Ladders Gate Modulations - Battle Creek Salmon and Steelhead 

Restoration Project, California  

Tesco Controls, Inc., Sacramento, CA 

 

Work Performed: October           0% 

 

 

Time Elapsed 0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: October $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 

 

Contract awarded September 18, 2014, in the amount of $389,685.73. 

Conducted Post Award Conference October 7, 2014. 

Reviewed and processed submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contractor Employees:  0 

No on-site work was performed in October 2014. 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to November 11, 2014. 

 

R13PC20512  20-C0800  Tracy Facility Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

R13PC20005 20 C0799 Baldwin Creek Fish Barrier 

There was no Office Engineering Administrative activity this period. 

1-year warranty period began March 6, 2014 and will end March 5, 2015 
 

 

 

 


